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ESTIMATE RUN 03/26/2008

ESTIMATE SUMMARY 16:19:44

CONTID: C16043R        ESTIMATE NO: 0001 PROG 2005

PCN: 16043R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 O-05-AJ Expansion Joint Repair PERCENT TIME:

PROJECT NO: NH 160A-002                   

US 160 O-05-AJ Expansion Joint Repair

NAME OF ROAD: US HWY 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 03/25/2008 DATE TIME STARTED 02/20/2008

225 UNION BLVD. SUITE 500 DATE LET 01/17/2008 DATE WORK BEGAN 03/17/2008

 DATE AWARDED 01/25/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 02/20/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 285,204.00 PARTICIPATING $ $ 41,342.25

AWARD PROJECT AMT: 245,745.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -970.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.30

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4/30/2008 ??:??:??

4/30/2008 ??:??:??

14.50%

243,861.75

41,342.25

41,342.25

40,371.26

$

$

$

$

41,342.25

0.00

41,342.25

0.00

41,342.25

-970.99

0.00

40,371.26

0.00

AMOUNT DUE 40,371.26 40,371.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,371.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.0
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PCN: 16043R-BID   ESTIMATE RUN 03/26/2008

PROJECT: NH 160A-002                   ESTIMATE NO: 0001 16:19:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.400 14,000.00

35,000.00000 0.400 14,000.00

202-00495  
 

0010 SAWING CONCRETE (10 INCH) 270.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

202-05010  
 

0015 SANDBLASTING REINFORCING STEEL 34.000 0.000

SY  0.000 0.00

40.00000 0.000 0.00

202-05100  
 

0020 UNCLASSIFIED EXCAVATION 3.000 0.000

CY  1.000 70.00

70.00000 1.000 70.00

203-00000  
 

0025 EROSION LOG 140.000 0.000

LF  140.000 1,680.00

12.00000 140.000 1,680.00

208-00005  
 

0030 SILT FENCE (REINFORCED) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

208-00021  
 

0035 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

208-00045  
 

0040 RESET BRIDGE RAILING 5.000 0.000

LF  0.000 0.00

135.00000 0.000 0.00

210-00425  
 

0045 RESET GUARDRAIL TYPE 3 40.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

210-01130  
 

0050 DRILLING HOLE 152.000 0.000

LF  52.000 1,300.00

25.00000 52.000 1,300.00

211-00100  
 

0055 SEEDING (NATIVE) 0.100 0.000

ACRE 0.000 0.00

6,000.00000 0.000 0.00

212-00006  
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PCN: 16043R-BID   ESTIMATE RUN 03/26/2008

PROJECT: NH 160A-002                   ESTIMATE NO: 0001 16:19:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SOIL CONDITIONING 0.100 0.000

ACRE 0.000 0.00

6,000.00000 0.000 0.00

212-00032  
 

0065 MULCHING (WEED FREE STRAW) 0.100 0.000

ACRE 0.000 0.00

2,500.00000 0.000 0.00

213-00004  
 

0070 MULCH TACKIFIER 10.000 0.000

LB  0.000 0.00

12.00000 0.000 0.00

213-00061  
 

0075 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

250-00010  
 

0080 HEALTH AND SAFETY OFFICER 2.000 0.000

HOUR 0.000 0.00

450.00000 0.000 0.00

250-00110  
 

0085 MATERIAL SAMPLING AND DELIVERY 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

250-00120  
 

0090 MATERIAL HANDLING (STOCKPILE) 1.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

250-00200  
 

0095 SOLID WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

250-00210  
 

0100 HAZARDOUS WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

250-00220  
 

0105 CONCRETE SEALER 38.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0110 CONCRETE SEALER (CALCIUM NITRITE) 34.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00410  
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PCN: 16043R-BID   ESTIMATE RUN 03/26/2008

PROJECT: NH 160A-002                   ESTIMATE NO: 0001 16:19:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BRIDGE EXPANSION DEVICE (0-2 INCH) 135.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

518-01002  
 

0120 CONCRETE CLASS D (BRIDGE) 35.000 0.000

CY  0.000 0.00

1,200.00000 0.000 0.00

601-03040  
 

0125 CONCRETE (PATCHING) 0.000 0.000

SF  0.000 0.00

70.00000 0.000 0.00

601-06150  
 

0130 REINFORCING STEEL 3,815.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00000  
 

0135 FENCE (PLASTIC) 50.000 0.000

LF  50.000 150.00

3.00000 50.000 150.00

607-11525  
 

0140 CURB TYPE 2 (SECTION B) 28.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

609-20010  
 

0145 CURB TYPE 4 (SECTION B) 11.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

609-40010  
 

0150 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

625-00000  
 

0155 *MOBILIZATION 1.000 0.000

L S 0.136 8,976.00

66,000.00000 0.136 8,976.00

626-00000  
 

0160 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.400 2,000.00

5,000.00000 0.400 2,000.00

626-01000  
 

0165 *FLAGGING 105.000 0.000

HOUR 4.250 106.25

25.00000 4.250 106.25

630-00000  
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PCN: 16043R-BID   ESTIMATE RUN 03/26/2008

PROJECT: NH 160A-002                   ESTIMATE NO: 0001 16:19:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 16.000 0.000

DAY 4.000 320.00

80.00000 4.000 320.00

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 6.000 3,000.00

500.00000 6.000 3,000.00

630-00012  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000

EACH 8.000 200.00

25.00000 8.000 200.00

630-80341  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000

EACH 12.500 437.50

35.00000 12.500 437.50

630-80342  
 

0190 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 136.000 0.000

SF  68.000 1,156.00

17.00000 68.000 1,156.00

630-80344  
 

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

1.000 0.000

EACH 0.500 150.00

300.00000 0.500 150.00

630-80356  
 

0200 *DRUM CHANNELIZING DEVICE 47.000 0.000

EACH 23.500 258.50

11.00000 23.500 258.50

630-80360  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 0.000

EACH 4.000 88.00

22.00000 4.000 88.00

630-80364  
 

0210 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 120.000 0.000

LF  60.000 5,400.00

90.00000 60.000 5,400.00

630-80375  
 

0215 *TRAFFIC CONE 30.000 0.000

EACH 9.000 45.00

5.00000 9.000 45.00

630-80380  
 

0220 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 1.000 700.00

700.00000 1.000 700.00

630-85010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0235 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0240 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

0260 VERTICAL PANEL (PLASTIC) 61.000 0.000

EACH 30.500 305.00

10.00000 30.500 305.00

630-80351  
 

CAT 0200 $40,342.25 40,342.25CURRENT AMT 284,204.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0255 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $1,000.00 1,000.00CURRENT AMT 1,000.00 $$

PROJECT TOTAL 41,342.25 $ 41,342.25CURRENT AMT 285,204.00 $$


